Group 6:

- Spencer Harrison
- Kalvin Wettstein
- Royce Cotcher
- Jacob Donaldson
- Tyler Herd

Estimated Time/Cost

Initiating: Jacob - 5 min Planning: Tyler - 20 min

A. Time Estimating: 10min
B. Dividing task: 10min
Executing: Kalvin & Spencer - 3:00 hr

A. Building application: 3 hr Closing Deliverables: Royce - 30 min

Total Time: 4:15 hr

Hourly Bill: \$36 per hour for entry level developer

Total Estimated Cost: \$153.00

Actual Time/Cost

Time Estimating: Tyler - 15min

Planning/Dividing Tasks: Whole team - 15 min each

Executing: Kalvin & Spencer 1.5 hr each Closing Deliverables: Royce - 15 min

Total Time: 4:45

Total Actual Cost: \$171.00